AZNET Team Scorecard
Arizona Network Version 1.0

AZNet DMT Report
August 2007 FYO08

Total % Total $ Total $ Total $ Variance:
Summary Total Count of Count Quote Amount PO Amount Invoice Amount Invoice / Quote Total Seats Total IPT Seats Total IPT %

Proposal 19 51.4% $ 355,596.79 / U 202 179 88.6%
Canceled or on Hold 3 8.1% $ 34,175. 28 / 109 109 100.0%
Active 8 21.6% $ 710,447.69 | $ 710,447.69 721 480 66.6%
Complete 7 18.9% $ - Is 33,109.54 | $ 0 0 0.0%

Total 37 100.0% $ 1,100,219.76 | $ 710,447.69 33,109.54 [ $ 1032 768 74.4%

$ Quote $ PO $ Invoice Total IPT Start End Sched. % Actual %

Proposal Pipeline Count PIJ Count Amount Amount Amount Seats  Seats Date Date Complete Complete  Status Comments

Proposal

ADOT 4 1 $ 115,139.21 % / 20 10 Services/Installations, 1-E911 Solution

DES 4 0 $ 23,983.87 13 0 Help Desk Upgrade

IADOA 1 0 $ 7,960.00 0 0 IAZNet Requirements - Redundant link to ADOT HQ

Registrar of Contractors 4 RGO07001] $ 132,637.97 135 135 relocation multiple statewide sites: Voice and Data Replacements,
Corrections 1 1 $ 57,265.99 0 0 Agency Approval - WAN DR

Early Childhood Dev. Bd. 2 CDO07001 | $ 18,609.75 4 4 location. Quote $18,609.75 each for multiple remote offices model = 4
Health Services 1 0 0 0 Server Farm

[AZ Weights and Meas. 1 0 30 30 [AZNet Scope and Requirements - IPT Voice and Data

AHCCCS 1 0 0 0 ‘ AZNet Scope and Requirements - Move 3 Racks,30 Routers to ADOA
Total | 4 |8 Swsen] /// D), I A ///// - // L T
Canceled and Projects on Hold

Registrar of Contractors 1 0 5 // / / // Request for IPT: Remedy project 31643 move existing system.

DOR: IPCC Help Desk 1 1 $ 34,175.28 0 IPCC IT Help Desk - Agency requested project 'hold' 8/24.

DES. JOBS Move 1 0 104 / // Agency renewed lease - Cancel project move/replace request 8/16.
Total 3 T s wainn] // 109 Ll i il il

$ Quote $ PO Job Change Total Actual Start  Sched. Sched. % Actual %

Count P1J # Amount Amount Orders SEE Date End Date  Complete Complete  Status Comments
Active
AHCCCS 1 HCO07004 | $ 52,500.00 | $ 52,500.00 0 0 06/05/07 10/02/07 i IVR Application Modification - FY08 Project
AZ Game and Fish 1 GF03004 | $ 137,465.79 ( $  137,465.79 443 443 05/08/07 09/01/07 ‘ IPT Installation and Services FY08 - Greenfield Site Voice and Data
DES. Remote Office Pilot 1 DE07021] $ 17,259.61 | $ 17,259.61 15 15 06/26/07 08/15/07 ! 1IPT Remote Office/Virtual Pilot Project. FY07 $34,621 FY08 $17,259.61
DES. FAA IVR App. 1 DE08001 ] $ 94,100.00 | $ 94,100.00 0 0 07/20/07 11/19/07 ‘ IVR Outbound Application Modification
DES. DDSA 4000 N. Cen 1 DE08003 | $ 313,611.04 | $ 313,611.04 224 0 08/14/07 10/12/07 ‘ Infrastructure Expansion/Relocation Voice and Data Project
DES. Accu-Ring 1 DE08002 | $ 31,014.32 | $ 31,014.32 0 0 08/17/07 01/15/08 ‘ Accu-Ring circuit reduction (ADOT and DES project)
ADOT. Accu-Ring 1 DT08002 | $ 60,000.00 | $ 60,000.00 0 0 08/13/07 01/15/08 ‘ Accu-Ring circuit reduction (ADOT and DES project)
ADOT. ShowLow 1 DT07022 | $ 4,496.93 | $ 4,496.93 | $ 278.45 39 22 05/10/07 06/26/07 ) Site consolidation voice project. FY08 50% of remaining services and in
Total 8 V7[5 Ti0aareo]s 7i0mied]s ] 2 | 80 2222779777770

$ Quote $ PO $ Invoice Total IPT Sched. Actual Sched. % Actual %
Count PIJ # Amount Amount Amount Seats Seats End Date End Date  Complete Complete  Status Comments

Complete
Equipment/AssetTracking| 7

Total | 7 VA% - S ~ |3 3310054] 0 ] O

100.0% VZ////AFY08 Equipment and Labor Spend (non-DMT): Billable Repair, Remed




